

Redmond Wetlands Complex

**Construction Update
September 16, 2025**

Upcoming Traffic Impact

NW Northwest Way at Euston Lane

**Single-Lane Signalized Traffic Control on NW Northwest Way at Euston Lane Begins
September 22**

Traffic impacts expected through mid-December 2025

The City of Redmond will implement a single-lane, signalized closure on NW Northwest Way from Euston Lane to the new Redmond Wetlands Complex access at 5801 Northwest Way beginning Monday, September 22, through mid-December 2025. The closure is necessary to install a 48-inch interceptor line linking the Wetlands Complex to the existing wastewater treatment plant in Dry Canyon.

Drivers should expect delays in the area and are encouraged to plan alternate routes when possible. Traffic control measures will be in place to ensure safety for both motorists and construction crews. Local access will be maintained for residents and businesses within the construction area.

The Redmond Wetlands Complex is a multi-year investment to expand wastewater treatment capacity while creating engineered wetlands that improve water quality, provide wildlife habitat, and offer community recreation opportunities. Construction began in summer 2025 and is expected to continue through fall 2027.

NW Northwest Way & Euston Lane Traffic Impact

September 22 - Mid-December 2025
One-way, single-lane westbound closure.

Wetlands
Complex

NW WILLIAMS LOOP

NW EUSTON LANE

NW COYNER AVENUE



NW NORTHWEST WAY

Redmond
Wetlands
Complex

Construction
Single Lane

CITY OF **REDMOND**
Water Pollution Control Facility Expansion

Redmond
Wetlands
Complex

September 2025

CITY OF **REDMOND**
Water Pollution Control Facility Expansion
Redmond Wetlands Complex



Please be aware of construction activities that will begin on Northwest Way on Monday September 22, 2025, and drive carefully through the work zone, including open-trench excavation.

The Redmond Wetlands Site itself is closed for all public use, and all forms of recreation, during construction for safety of the public and of the personnel on site. We look forward to welcoming you to the site at construction completion.

Construction Update

Upcoming construction activities:

- The contractor will continue drilling and blasting at the lagoons this week - another 6-8 weeks of blasting is expected at this location. Blasting is complete at the Support Facilities location.
- The future public parking area for the facility is approaching completion and will be used by the City for biosolids storage during construction.
- Construction is still on track to be finished by late fall 2027.

City of Redmond's road closures can be viewed on the [Redmond Area Street Closures, Events, and Delays Map](#) and [ODOT TripCheck](#). Information is also provided on a weekly basis during the construction season through the [City of Redmond News webpage](#).